DEPARTMENT OF ENGINEERING AND ENVIRONMENTAL SERVICES
OFFICE OF THE CITY ENGINEER

Quarterly Project Status Report

December 2014

PHONE: 673-6000 FAX: 673-6004

TO:

Mark Bates — ENG

Nathan Kemp — S&D

Phillip Brown, Jr. — CenterPoint

James Kennedy — W&S

Robert Campbell - W&S Admin

Larry Lee — ENG

LaTricia Cornelius — ENG

Michael Leone — SWEPCO

Joe Dollerschell, P.E., CDM-Smith

Andy Long — DOTD

Michael Erlund, P.E.- Traffic Eng

Bonnie Moore — ComDev

Jerry Erwin — ENG

Malcolm Munn, P.E. — ENG

Donald Evans - PUR

Raj Panneerselvam, P.E., CDM-Smth

Barbara Featherston, P.E. — W&S Admin

Pamela Shannon — ENG

Andy Glasgow, P.E. — ENG

Douglas Stump — W&S

Wayne Goss — ENG

Jim Thomas - SWEPCO

Larry Harper, P.E., CDM-Smith

Mica Whorton - ComCast

Stanley Harris, P.E. - PWA

Rudy Zelmer — CDM-Smith

Ralph Hollis — AT&T

Robert Westerman, P.E.
Acting City Engineer

Autumn Permenter, P.E.
Assistant City Engineer

Patrick Furlong, P.E.
Assistant City Engineer

The intent of this report is to provide a concise quarterly report of projects currently under design and in
construction. For your convenience, each engineering office has sorted and arranged these projects by
priority. This is not a complete list of all projects currently being monitored. Should there be questions
concerning specific projects, please contact the assigned project manager. Questions concerning non-
listed projects, or the report in general, should be directed to the appropriate engineering office at 673-6000:
Robert Westerman for street projects, Autumn Permenter for water and sewer projects, and Patrick Furlong
for drainage and private water and sewer projects.
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ROADS AND BRIDGES

ACTIVE DESIGN PROJECTS

YOUREE DR./KINGS HWY. INTER.
Project Manager: Westerman
Design Status: Final comments
Estimated Plan Completion Date:

Project No. 89-C027
Design Firm: C.G.M.
Percent Complete: 99%

REMARKS: DOTD has approved funds to bid project. DOTD to bid in October.

I-49 LANDSCAPING
Project Manager: Westerman
Design Status: Final

REMARKS: Final plans sent to Jerome Nicholas July 14, 2014.

KNIGHT STREET
Project Manager: Munn
Design Status: Final

REMARKS: Final plans sent to Balar July 14, 2014.

EAST KINGS CORRIDOR IMPROVEMENT
Project Manager: Westerman
Design Status:

Project No. 01-C001
Design Firm: In house
Percent Complete: 80%

Project No. 11-C002
Design Firm: Balar
Percent Complete: 95%

Project No. 11-C003
Design Firm: Hunt Guillot
Percent Complete: 95%

REMARKS: Plan-in-Hand meeting held July 15, 2014. Working on final design.

C. E. GALLOWAY

Project Manager: Munn

Design Status: Consultant submitted survey.
REMARKS: City to finalize design.

UNIVERSITY DR. @ 70™ ST.
Project Manager: Munn
Design Status: City working on final plans.

FAIRFIELD AVENUE
Project Manager: Munn
Design Status: Consultant submitted final plans.

BRAELOCK DRIVE
Project Manager: Munn

Design Status: Consultant working on final plans.

KINGSTON ROAD
Project Manager: Munn
Design Status: City working on final plans.

SOUTH KIRKWOOD
Project Manager: Munn
Design Status: Consultant submitted plans.

Project No. 11-C003
Design Firm: AFJM
Percent Complete: 100%

Project No. 11-C003
Design Firm: CGS
Percent Complete: 90%

Project No. 11-C003
Design Firm: Raley
Percent Complete: 100%

Project No. 11-C003
Design Firm: Mohr
Percent Complete: 100%

Project No. 11-C003
Design Firm: Civil Design
Percent Complete: 100%

Project No. 11-C003
Design Firm: Polaris
Percent Complete: 100%



1.

12.

13.

14.

15.

MISSOURI AVENUE
Project Manager: Munn
Design Status: Consultant submitted survey.

ACKARD STREET
Project Manager: Munn
Design Status: Design complete.

CAPTAIN SHREVE DRIVE
Project Manager: Munn
Design Status: Consultant submitted survey.

CARVER STREET
Project Manager: Munn

Design Status: Consultant submitted final plans.

HUNTINGTON LANE
Project Manager: Munn
Design Status: Design complete.

OTHER DESIGN PROJECTS

3132 STREET LIGHTING
Project Manager: Munn
Design Status: Final

REMARKS: Received pre-acps to schedule plan-in-hand. Awaiting cost information to submit paper work

Project No. 11-C003
Design Firm: FBL
Percent Complete: 100%

Project No. 11-C003
Design Firm: Durr
Percent Complete: 100%

Project No. 11-C003
Design Firm: FBL
Percent Complete: 100%

Project No. 11-C003
Design Firm: Durr
Percent Complete: 100%

Project No. 11-C003
Design Firm: Buchart-Horn

Percent Complete: 100%SECTION Il

Project No. 92-C008
Design Firm: TBA
Percent Complete: 90%

to LADOTD. Project put on hold until funding is available from the State.

TEXAS AVENUE TURN LANES
Project Manager: Westerman
Design Status: Final

REMARKS: Submitted to DOTD for permit. Awaiting funds to bid.

Project No. 01-C032

Design Firm: In-house
Percent Complete: 95%



PROJECTS IN BID OR CONTRACT PHASE

None.

PROJECTS UNDER CONSTRUCTION

1. MURPHY STREET VIADUCT/BRIDGE REPLACEMENT
Project Manager: Westerman
DOTD Inspector: M. Rister
Contractor: J. B. James
REMARKS: Pre-construction conference held July16, 2014.

2. HERSEY D. WILSON
Project Manager: Lee
Inspectors: Ivy, Gasway, & Cozby
Contractor: Horton
REMARKS: Construction to commence July 14, 2014.

Project No. 98-C007
Work Complete:
Time Used:

Project No. 11-C003
Contract Amount: $2,419,848.50
Work Complete: 33%

Time Used: 50%



DRAINAGE

ACTIVE DESIGN PROJECTS
1. 600-700 BLOCKS BROWNING ST. DRAINAGE Project No. 11-D005
Project Manager: Furlong Eng Consultant: Hunt Guillot
Eng % complete: 100% Eng Contract Value: $57,000

REMARKS: Issued Notice to Proceed for Phase 4, Topographic Survey, on June 7, 2012. Contract signed; purchase
order issued. Issued NTP for Phase 7, preliminary plans on Aug. 7, 2012. Plans due Dec. 10, 2012.

Consultant working on revising preliminary plans. Received advance check prints. Reviewed advance prints

and submitted comments to consultant. Plans and ROW acquisition are complete. Will bid project when

funds are available.

2. OCKLEY DITCH IMPROVEMENTS Project No. 11-D007
Project Manager: Furlong Eng Consultant: EJES
Eng % complete: 100% Eng Contract Value: $135,925

REMARKS: Issued Notice to Proceed for Phase 4, Topographic Survey on June 20, 2012. Contract signed;
purchase order issued. Phase 4 is complete. Issued NTP for Phase 7, preliminary plans. Plans due

Nov. 26, 2012. Consultant working on revising preliminary plans. Consultant working on advance check print.
Plans are complete. Property Management is working on the ROW/servitude acquisition.

3. PUBLIC INFRASTRUCTURE PROJECT Project No. 13-D001
900 Block Travis St. Drainage
Project Manager: Furlong Eng Consultant: EJES
Eng % complete: 50% Eng Contract Value: $55,000
REMARKS: Contract signed on Aug. 30, 2013. Issued Notice to Proceed on Sept. 6, 2013. Consultant working
on final plans.

PROJECTS IN BID OR CONTRACT PHASE

None.



PROJECTS UNDER CONSTRUCTION

AIRPORT DITCH REPAIRS

VALLEY VIEW ROAD TO RAILROAD BRIDGE
Project Manager: Furlong

Inspector: Fox

Contractor: CW&W

REMARKS: Under construction.

204 STEPHENSON ST. DRAINAGE PIPE RELOCATION
Project Manager: Furlong

Inspector: Fox

Contractor: Brothers Hardscape

REMARKS: Under construction.

4453 GILBERT DR. DRAINAGE IMPROVEMENTS
Project Manager: Furlong

Inspector: Fox

Contractor: CW&W

REMARKS: Under construction.

WESTERN HILLS DITCH NEAR SHADOW CREEK DRIVE - Phase G
Project Manager: Furlong

Inspector: Sample

Contractor: Landworx

REMARKS: Under construction.

Project No. 11-D006
Contract Amount: $1,973,090
Work complete: 10%

Time used: 16%

Project No. 11-D001
Contract Amount: $24, 875
Work complete: 50%

Time used: 48%

Project No. 11-D001
Contract Amount: $14,750
Work complete: 5%

Time used: 5%

Project No. 11-D002
Contract Amount: $56,750
Work complete: 5%

Time used: 5%



PRIVATE PROJECTS

CONCORDIA SUBDIVISION

Project Manager: Patrick Furlong

Project Inspector: Fox

Contractor: Douglas Construction
REMARKS: Addressing punch list items.

NEW CASTLE 14-B

Project Manager: Patrick Furlong
Project Inspector: Fox

Contractor: Southern Home Builders
REMARKS: Under construction.

PROVENANCE - PHASE II, UNITS C&D
Project Manager: Patrick Furlong

Project Inspector: Sample

Contractor: H&H

REMARKS: Under construction.

RIVERSCAPE VILLAGE - PHASE 1
Project Manager: Patrick Furlong
Project Inspector: Sample
Contractor: Fessler &Bowman
REMARKS: Under Construction.

DOMINO COMMERCIAL SUBDIVISION
Project Manager: Patrick Furlong
Project Inspector: Fox

Contractor: H&H

REMARKS: Under Construction.

REUNION - PHASE I

Project Manager: Patrick Furlong
Project Inspector: Sample
Contractor: H&H

REMARKS: Under Construction.

ST. ANDREWS - UNIT Il

Project Manager: Patrick Furlong
Project Inspector: Fox
Contractor: H&H

REMARKS: Under Construction.

LONG LAKE 22

Project Manager: Patrick Furlong
Project Inspector: Fox
Contractor: H&H

REMARKS: Under Construction.



9.

10.

ESPLANADE - Forbing Ridge Unit 4
Project Manager: Patrick Furlong
Project Inspector: Fox

Contractor: Fellows

REMARKS: Under Construction.

ESPLANADE - Forbing Ridge Unit 5
Project Manager: Patrick Furlong
Project Inspector: Fox

Contractor: Fellows

REMARKS: Under Construction.



WATER & SEWERAGE

ACTIVE DESIGN PROJECTS

BACKFLOW PREVENTION PROGRAM Project No. 04-E002
Project Manager: Permenter

Eng. Consultant: BKI

Eng. % complete: 90%

REMARKS: Final report submitted; ongoing modeling tasks. Supplement 3 executed.

ENGINEERING SERVICES Project No. RFS# 10-709
MISCELLANEOUS WATER & SEWER DESIGN

Project Manager: Permenter

Eng.Consultant: CGS Engineering

Eng. % complete: 90%

REMARKS: Design underway for various lift stations, sewer mains and water mains.

TWELVE MILE BAYOU PUMP STATION

PUMPING IMPROVEMENTS Project No. 11-E003
Project Manager: Glasgow

Eng % complete: 95%

Eng Consultant:  Forte & Tablada

Eng Contract Value: $485,300

REMARKS: In final design.

CEDAR GROVE TRUNK MAIN REPAIR Project No. 11-F002
Project Manager: Bates

Eng % complete: 10%

Eng Consultant: ~ Coyle

Eng Contract Value: $581,000

REMARKS: Preliminary design and survey.

WALLACE FORCE MAIN REPLACEMENT Project No. 11-F005
Project Manager: Glasgow

Eng % complete: 90%

Eng Consultant: CGS

Eng Contract Value: $537,000

REMARKS: In final design.

STONER FORCE MAIN REPLACEMENT Project No. 11-F006
Project Manager: Panneerselvam

Eng % complete: 95%

Eng Consultant: ~ Civil Design

Eng Contract Value: $500,000

REMARKS: Submitted Supplement No. 3 which will extend contract duration by approximately 30 days.

LUCAS & N. REGIONAL WWTP IMPROVEMENTS Project No. 11-F007
Project Manager: Panneerselvam

Eng % complete: 95%

Eng Consultant: MWH

Eng Contract Value: $936,650

REMARKS: Supplement No. 1 90% complete.



SECTION I

OTHER DESIGN PROJECTS

CROSS LAKE DAM & SPILLWAY Project No. 05-E012
Project Manager: Raj Panneerselvam

Engineer: Atchley & Atchley

REMARKS: Final study submitted. Remaining projects to be designed and constructed when funds are
available in 2015.

EPA/DOJ NEGOTIATIONS Project No. 10-F001
Project Manager: Permenter/Glasgow

Engineer: BKI

REMARKS: Finalizing hydraulic model; completing SSA-Phase 1 work in the Cedar Grove basin. SSA
Phase 2 work initiated.

PROGRAM MANAGEMENT Project No. 11-F008
Project Manager: Permenter
REMARKS: On-going.



SECTION IlI

PROJECTS IN BID OR CONTRACT PHASE

BROADMOOR SEWER OUTFALL 48” SEWER MAIN REHAB
Project Manager: Harper
REMARKS: Project to be rebid due to scope modification.

BROADMOOR LIFT STATION IMPROVEMENTS
Project Manager: Panneerselvam
REMARKS: Bid package being routed; advertising to follow.

SLUDGE FIELD LIFT STATION
Project Manager: Glasgow
REMARKS: Cecil Gassiott awarded bid; awaiting construction contract.

PORT LIFT STATION IMPROVEMENTS
Project Manager: Panneerselvam
REMARKS: Max Foote lowest bidder.

Project No.

Project No.

Project No.

Project No.

11-F005

05-F003

05-F025

13-F001

10



SECTION IV

CAPITAL PROJECTS UNDER CONSTRUCTION

AMISS RAW WATER PIPING

Project Manager: Harper

Project Inspector: CDM Smith

Contractor: Eutaw

REMARKS: Contractor working on punch list.

SCADA UPGRADE PHASE Il

Project Manager: Stump

Contractor: Revere

REMARKS: In progress; to be complete summer 2015.

LUCAS LIFT STATION IMPROVEMENTS
Project Manager: Harper

Inspector: Pinchback/Forte & TaBlada
Contractor: Max Foote

REMARKS: Working on punch list.

AMISS CAUSTIC STORAGE & LIME BUILDING
Project Manager: Harper

Construction Manager: Rudy Zelmer

Project Inspector: James Miles

Contractor: Max Foote

REMARKS: Under construction.

AMISS PLANT 2E

Project Manager: Harper

Construction Manager: Rudy Zelmer

Project Inspector: James Miles

Contractor: Max Foote

REMARKS: Contractor working on punch list.

SOUTH HIGHLAND LIFT STATION IMPROVEMENTS
Project Manager: Glasgow

Construction Manager: Rudy Zelmer

Project Inspector: James Miles

Contractor: Cecil Gassiott

REMARKS: Construction ongoing.

ROUND GROVE LIFT STATION
Project Manager: Glasgow
Project Inspector: Pinchback
Contractor: JPD

REMARKS: Project completed.

Project No. 11-E002
Contract Amount; $3,148,585.13
% complete: 99%

Project No. 09-E001
Contract Amount: $799,200
% complete: 68%

Project No. 05-F013
Contract Amount: $3,984,831.52
% complete: 95%

Project No. 11-E001
Contract Amount: $3,360,800
% complete: 30%

Project No. 11-E001
Contract Amount: $6,305,844
% complete: 99%

Project No. 05-F017
Contract Amount: $1,152,000
% complete: 15%

Project No. 05-F025
Contract Amount: $106,450
% complete: 100%

11
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1.

12.

VARIOUS LIFT STATIONS
Project Manager: Glasgow
Project Inspector: Pinchback
Contractor: Cecil Gassiott
REMARKS: Construction ongoing.

KENNIE ROAD LIFT STATION IMPROVEMENTS
Project Manager: Pannerselvam

Project Inspector: Pinchback

Contractor: Mclnnis Bros.

REMARKS: Construction ongoing.

TOU-DON, RISINGER & SUNSET LIFT STATION
Project Manager: Bates

Project Inspector: Lewis

Contractor: YorWic

REMARKS: Construction ongoing.

RUSSELL ROAD WATER MAIN IMPROVEMENTS
Project Manager: Bates

Project Inspector; Lewis

Contractor: Wicker

REMARKS: Construction ongoing.

CROSS LAKE DAM EMBANKMENT VEGETATIVE REMOVAL
Project Manager: Panneerselvam

Project Inspector: Lewis

Contractor: Wicker

REMARKS: DRC Emergency lowest bidder; awaiting contracts.

Project No. 05-F025
Contract Amount: $231,000
% complete: 30%

Project No. 13-F003
Contract Amount: $156,964
% complete: 95%

Project No. 06-F001
Contract Amount: $290,622
% complete: 25%

Project No. 05-E001
Contract Amount: $1,114,625
% complete: 50%

Project No. 06-F001
Contract Amount;
% complete: 25%

12



PRIVATE PROJECTS UNDER CONSTRUCTION

BURGUNDY OAKS SUBDIVISION, UNIT 12
Project Manager: Furlong

Inspector: Sample

Contractor: Delta Construction

REMARKS: Under construction.

ESPLANADE UNIT 5 - FORBING RIDGE DISTRICT
Project Manager: Furlong

Inspector: Sample

Contractor: Pulley

REMARKS: Utilities installed; awaiting final grade.

ESPLANADE UNIT 4 - FORBING RIDGE DISTRICT
Project Manager: Furlong

Inspector: Sample

Contractor: Pulley

REMARKS: Utilities installed; awaiting final inspection.

PROVENANCE PHASE II, UNITS C & D

Project Manager: Furlong

Inspector: Sample

Contractor: Wicker

REMARKS: Construction complete; awaiting final inspection.

RACEWAY ON MANSFIELD ROAD
Project Manager: Furlong
Inspector: Sample

Contractor: JPD

REMARKS: Under construction.

MT. ZION COMMERCIAL SUBDIVISION

Project Manager: Furlong

Inspector: Sample

Contractor: Pierce

REMARKS: Construction complete; awaiting final inspection.

WILLIS-KNIGHTON SOUTH WATER MAIN RELOCATION
Project Manager: Furlong

Inspector: Pinter

Contractor: JPD

REMARKS: Construction complete; awaiting final inspection.

PROVENANCE - PECAN SQUARE

Project Manager: Furlong

Inspector: Sample

Contractor: Wicker

REMARKS: Construction complete; awaiting final inspection.
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14.

RIVERSCAPE VILLAGE - PHASE |
Project Manager: Furlong
Inspector: Sample

Contractor: Wicker

REMARKS: Under construction.

OAKWOOD TRACE
Project Manager: Furlong
Inspector: Sample
Contractor: Testament

REMARKS: Construction complete; awaiting final inspection.

LONG LAKE UNIT 22

Project Manager: Furlong

Inspector: Pinter

Contractor: Wicker

REMARKS: Utilities installed; awaiting final grade.

FERN AVENUE SEWER EXTENSION
Project Manager: Furlong

Inspector: Sample

Contractor: Wicker

REMARKS: Under construction.

NORRIS FERRY UNIT 9
Project Manager: Furlong
Inspector: Lewis
Contractor: Wicker

REMARKS: Construction complete; awaiting final inspection.

PROVENANCE PHASE II, UNIT E
Project Manager: Furlong
Inspector: Sample

Contractor: Wicker

REMARKS: Construction complete; awaiting final inspection.
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